

August 26, 2011

Mariemont High School:

- The new press box is being constructed and will be under cover for the first football game.
- Special thanks to the Athletic Boosters and the Mariemont School Foundation for making the stadium improvements possible.
- The new Air Handling Unit is installed and working in C-20 (Robert A. Martin Lecture Hall).

Mariemont Junior High in Fairfax:

- Plumbing and Masonry work are mobilized. The site has been staked and work has started. Foundation work continues.
- Asphalt drives have been installed for construction traffic and trailer placement.
- Pricing for the General Trades, Fire Protection, Electric are due Sept. 8.

Mariemont Elementary:

- Plumbing and Masonry work are mobilized. The site has been staked and work has started. Foundation work continues.
- Pricing for the General Trades, Fire Protection, Electric are due Sept. 8.

Terrace Park Elementary:

- Plumbing and Masonry work are mobilized. The site has been staked and work has started. Foundation work continues.
- Pricing for the General Trades, Fire Protection, Electric are due Sept. 8.

FYI

- Target date for completion of Mariemont Elementary and Terrace Park Elementary is September 5, 2012 as planned. It appears that the Mariemont Junior High schedule may need to be extended until October 1, but we are working to move to September 5, if possible.
- **Please view the updated design plans now online at the www.mariemontschools.org website.**
- If you have any questions, please feel free to call (309-8743) or email me (kryan@mariemontschools.org).

Have a great week!

Kathy Ryan, Program Manager for Mariemont Schools

Kathy Ryan

Project Manager

Mariemont City Schools

6743 Chestnut Street

Cincinnati, OH 45227

kryan@mariemontschools.org

cell: 513-309-8743 513-309-8743