

# Facilities Update Weekly

November 19, 2010

## High School:

- No facilities work currently being done.

## Fairfax Elementary:

- No facilities work currently being done.
- 

## Mariemont Elementary:

- . No facilities work currently being done.

## Terrace Park Elementary:

- The work on Stanton Field has begun. Ken Neyer Plumbing has been awarded the contract for the plumbing. Work on the leech field for the septic system is underway. Parts of the field will remain open until large holes have to be dug. Construction fencing will be added at that time. Our hope is to have the field open for Girls' Softball next spring.

## FYI

- SFA Architects and Turner Construction have been meeting to work out the details of the Design Development phase of the building process.
- Teachers continue to meet with the interior designers to look at classroom set up.
- The following information was shared with coaches last week regarding field and gym use during construction:

- Stanton Field: will be ready for spring 2011 Softball; rest of field ready fall, 2011
- Fairfax Field: Baseball field open throughout construction
- Mariemont Elementary field: Closed until Fall, 2012/Spring, 2013
- Terrace Park gym: open until May, 2012
- Mariemont Elementary gym: closed as of March 25; reopens Fall, 2012
- Junior High (Dale Park) gym: open until August, 2012
- Dale Park field: closed until August, 2012/Spring, 2013

All sporting activities will continue, but some will have new places until the construction finishes. Please contact the coaches for more information.

- If you have any questions, please feel free to call (309-8743) or email me ([kryan@mariemontschools.org](mailto:kryan@mariemontschools.org)).

Have a great weekend!

Kathy Ryan, Program Manager for Mariemont Schools