

October 14, 2011

Mariemont High School:

- The new press box outside construction is completed, the inside is still being completed.

Mariemont Junior High in Fairfax: (See attached pic)

- The exterior walls are being constructed with concrete block.
- The first level floors are poured.
- Electric, plumbing, and masonry work is being done on the interior.

Mariemont Elementary:

- Masonry work is being done on the original building.
- HVAC work has started in the original building.
- The exterior walls are being constructed with concrete block.
- Electrical rough in has started

Terrace Park Elementary: (see attached pic)

- Foundations have been poured and concrete block is being set.
- The first level floors are being poured.
- Masonry (brick cleaning and grouting) work is being done on the original building.

FYI

- **If you see lights on at night in the Mariemont or Terrace Park original buildings, it is for security and safety purposes.**
- Please take the time to drive by the buildings to see the progress. It changes daily!
- **LAST CALL!!!** Please see lists below of art that hung in the old buildings and needs to be returned. If you know any of these families, please tell them the art is housed in the Dale Park Junior High building. It can be picked up daily from 8:00am-4:00pm in the Board of Education offices.
- We will be having "Open Air" construction Tours: Sunday, October 30 at the new Junior High from 12:00-2:00pm and November 6 at Mariemont Elementary from 12:00-2:00pm and Terrace Park Elementary from 2:00 – 4:00pm. Wear closed-toed shoes, bring a hardhat if you have one (we'll have loaners) and walk through the sites. The tours will be on rain or shine!
- Please view the updated design plans now online at the www.mariemontschools.org website.
- If you have any questions, please feel free to call (309-8743) or email me (kryan@mariemontschools.org).

Have a great week!

Kathy Ryan, Program Manager for Mariemont Schools

TP Art Fairfax Art

Susan Park Brandon Kinney

Lauren Mabray Kelly – Vase of Flowers

Sean Gallagher Amanda Burns

Lisa Foster Eric Frost
Tommy Eiel Allyson Carr
Kyle DeDeimar Lauren Elliot
Greg Dever

ME Art - 21 left

Unknown – Kimono in a large shadow box

Adam Schuster
Elizabeth Schroer
Aaron Sur

Lisa Reyman

Jace Corbett

Unknown – City Scape with school bus

Sarah Evans

Madeline Daly

Madison Bishop

Jacob Hutchinson

Emma Holt

Allison Kloos

Katherine Kleindienst

Jackie Koustmer

Paul McCoy

Nicholas Miller

Bryan Maxwell

Cherette Geiger

Michael Dever

Sarah Cowan

Audrey Bruner

Reid Clasen

Robell Sahle

Sydney Reising

Christina Ryall

Jacklyn Steins

Stuart Taylor

Ned Kloos

Chelsea Koglmeier

Kathy Ryan

Project Manager

Mariemont City Schools

6743 Chestnut Street

Cincinnati, OH 45227

kryan@mariemontschools.org

cell: 513-309-8743 513-309-8743